A RESOLUTION
BY CITY UTILITIES COMMITTEE 01- ﬂ -1429

A RESOLUTION AUTHORIZING THE MAYOR OR HIS DESIGNEE
TO APPROVE A NOTICE TO PROCEED WITH JORDAN, JONES
AND GOULDING, INC./ENGINEERING DESIGN TECHNOLOGIES,
INC.,. - JV FOR FC-6710-96D, ANNUAL CONTRACT FOR
ARCHITECTURAL AND ENGINEERING SERVICES TO PROVIDE
ADDITIONAL ARCHITECTURAL AND ENGINEERING DESIGN
SERVICES FOR THE NANCY CREEK DEEP TUNNEL AND
PUMPING STATION ON BEHALF OF THE DEPARTMENT OF
-PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED TWO MILLION
SIX HUNDRED FIFTY-SIX THOUSAND THREE HUNDRED FIFTY-
EIGHT DOLLARS ($2,656,358.00); ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT
AND CENTER NUMBER: 2J26 524001 M24102429999.

WHEREAS, the City of Atlanta did enter into FC-6710-96D, Annual Contract for
Architectural and Engineering Services; and

WHEREAS, the Department of Public Works does require additional architectural and
engineering design services for the Nancy Creek Deep Tunnel and Pumping Station;
an

WHEREAS, the Commissioner of the Department of Public Works and the Purchasing
Agent have recommended that Jordan, Jones and Goulding, Inc./Engineering Design
Technologies, Inc., JV, to additional engineering design services for Nancy Creek Deep
Tunnel and Pumping Station; and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to approved Notice To
Proceed with Jordan, Jones, and Goulding/Engineering Design Technologies, inc., JV for
FC-6710-96D, Annual Contract for Architectural and Engineering Services in an amount
not to exceed Two Million Six Hundred Fifty-six Thousand Three Hundred Fifty-eight
‘Dollars ($2,656,358.00); and

BE IT FURTHER RESOLVED, that the Purchasing Agent be and is hereby directed to
prepare an appropriate contractual agreement for execution by the Mayor, to be approved
by the City Attorney as to form.

BE IT FURTHER RESOLVED, that this Notice to Proceed should not become binding on
the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said Notice to Proceed shall be charged
to and paid from fund, account and center number: 2J26 524001 M24102429999.

KOB (8/27/01)
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BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335-0324 DEP MENT OF PUBLIC WORKS

MAYOR SUITE 4700, CITY HALL - SOUTH Norman A. Koplon, P.E.

(404) 330-6240 Interim Commissioner

FAX (404) 658-7552 David Peters, P.E.
email: publicworks@atlanta.org Deputy Commissioner
URGENT

Atlanta, May 1, 2001

Felicia Strong-Whitaker, Director
Bureau of Purchasing and Real Estate
68 Mitchell Street

Atlanta, Georgia 30303

Re: FC-6710-96-D ANNUAL CONTRACT FOR
ARCHITECTURAL AND ENGINEERING SERVICES,
ANNUAL A&E CONTRACT, JORDAN, JONES, GOULDING, Inc./
ENGINEERING DESIGN TECHNOLOGIES, Inc. - JV

DESIGN OF THE NANCY CREEK DEEP TUNNEL AND PUMPING
STATION.

Dear Ms. Whitaker:

The Department of Public Works is requesting your assistance to prepare legislation to
authorize an amendment to the above referenced contract of JJG/EDT for the following

‘Teasons: \

The original length of the tunnel was increased from 21,000 feet (from the
intersection of Broadland and Northside to the RMClayton plant) to 42,000 feet (from
the boundary of deKalb County at Evergreen Drive to the RMClayton plant). The
reason for the increase in length is that both deKalb and Fulton County wish to
participate in this project in order to ensure future growth of their communities.
Associated additional cost $ 208,704

It was decided to let JJG/EDT complete the final design of the tunnel rather than the
partial design that was envisioned in the original contract. The reason was that the
cost to the City will be lower and the design will be finished earlier. Concurrent with
this it was decided to use the design-bid-build method for this part of the project
rather than the design-build method originally envisioned.

Associated additional cost $ 422,642



Felicia Strong-Whitaker, Director
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Brown and Caldwell and Western Summit will remain the design-build contractor for
the pump station at the RMClayton treatment plant. Excluded from this could be the
shaft construction which may require the services of a specialty contractor.

No additional cost due to this item.

The work of the subcontractors of JJG/EDT will increase due to the increase in length
of the tunnel.

Associated additional cost $ 479,692

It was decided to add the services of Smith Realty as subcontractor to JJG/EDT.
Associated additional cost $ 1,500,000
Contingencies $ 88962
Total additional cost for the contract amendment $ 2,700,000

Part of the design and construction costs will be borne by deKalb and Fulton Counties.

Thank you for your assistance in this matter.

Smcerely, ! e

Yuu/
Davxd W. Peters, P.E.
Deputy Commissioner
Department of PublicWorks

Attachment: Scope and Budget Amendment, JJG/EDT
DWP:HB:hb
XC: Norman Koplon, P.E.

John W. Griffin, Jr.

Garney Ingram-Reid

Heinz Brodheim, P.E.

Vivian Chapman
Keith Brooks, BPRE
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April 30, 2001

Mr. Heinz Brodheim, P.E.
Project Manager

City of Atlanta

. Department of Public Works
City Hall South

68 Mitchell Street, S.W.
Atlanta, Georgia 30335-0325

RE: Nancy Creek Tunnel and Pump Station- FC-6710-96D
Scope & Budget Amendment

Dear Heinz,

In accordance with the decisions made by City of Atlanta during our meeting on April 24, 2001

enclosed is the proposed revised cost proposal to complete the tunnel design to enable the City to
bid the Nancy Creek Tunnel as a traditional design-bid-build project.

The decisions made by the City are as follows:
»  The Nancy Creek Pump Station will be a Design/Build Project.

»  The Nancy Creek Tunnel will be a tradmonal Design/Bid/Build Project requiring
JJG/EDT to prepare detail design.

»  The Nancy Creek Pump Station will be a submersible type.

> . The final design and construction of the Nancy Creek Pump Station ﬁll be by the
team of Western Summit and Brown & Caldwell.

> JIG/EDT will meet with Mr. Dorsey Walker of Georgia Power while doing the
preliminary design of the full generator backup to the pump station.

> The tunnel contractor will construct the Pump Station Shaft.

»  Thetwo documents, tunnel and the pump station, will be completed by July 30, 2001.

C:\My Documents\DATA\WP\Nancy Creek\HBrodheim_Ltr.012.doc



Mr. Heinz Brodheim

April 30, 2001
Page 2
>  The tunnel diameter will be uniform through its full length.
> JIG/EDT will simultaneously investigate two alignments from GA 400 to Evergreen
Drive; one through Fulton County and another bypassing Fulton County.
»  Mr. John Griffin will consult with the Purchasing Dept. to advise JJG/EDT whether
- to proceed with pre-qualification of tunnel contractors, and procedures to follow if the
decision is to go ahead. Any prequalification process will be complete by June 1,
2001 to be followed up with project advertising by 8/1/2001 and bid opening on
September 15, 2001.
» JJGEDT will prepare an Environmental Information Document for the tunnel
project.
»  JJG/EDT will participate with the City (Marilyn Johnson) in a student program with
selected high school and Georgia Tech students.
»  JJG/EDT will set, prepare, participate in Work Sessions for Pump Station Operation,
Easement Acquisition, and Prequalification Procedures.
>

JJG/EDT price proposal will include $ 1,500,000 for Smith Realty as a subcontractor
for easement acquisition services as directed by the City.

The decision to complete the tunnel design will require an estimated fifty additional drawings. The
drawing list is enclosed for reference. The proposed additional costs are summarized in three

segments as follows:
>  The additional costs incurred due to numerous scope changes to date. The summary
of these changes is also included for ease of reference.
> Additional cost required to complete the final tunnel design.
>

Subconsultants & Other Direct Costs (ODC’s) which include a 5 % markup allowed
under the agreement with City of Atlanta.

C:My Documents\DATA\WP\Nancy Creek\Hbrodheim Ltr.012.Doc



Mr. Heinz Brodheim
April 30, 2001

Page 3

Description $ - Amount
Additional work due to scope changes to date $ 208,704
(Table )
Additional work for final tunnel design $ 422,642
(Breakdown attached)
Subconsultants & ODCs (Table II)) $ 2,025,012

TOTAL $ 2,656,358

Please call me for any questions you may have for an immediate response to your query.

Very truly yours,

JORDAN, JONES & GOULDING, INC.

RS

Refik Elibay, P.E.
Project Manager

cc: Norman A. Koplon, P.E., Acting Commissioner of DPW
' David W. Peters, P.E., Deputy Commissioner of DPW
John Griffin, P.E., Deputy Commissioner of DPW
Dan Guill
J. Panter
L. Tucker
W. Xlecan
J. Raymer
M. Robison
File 2061.712/B.1.1

C:\My Documents\DATA\WP\Nancy Creek\Hbrodheim_Ltr.012.Doc
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Mr. Heinz Brodheim

April 30, 2001
Page 4
TABLE II
SUBCONSULTANT & ODC DISTRIBUTION
NAME / DESCRIPTION __ROLE /SCOPE $ - AMOUNT

R&D Testing & Drilling, Inc. Drill 3 additional vertical & 5|$ 283,321

inclined borings
REVEY Associates Independent blasting assessment at [ $ 10,000

shaft sites

Ron Heuer, PhD, P.E. and Independent Technical Advisory |$ 22,000

Greg Korbin, PhD Board Members
Tom Crawford, P.G. Independent Professional Geologist | $ 5,000
Additional Geotech. Lab Tests ’ $ 20,100
Gerald Dollinger, PhD ' TBM Boreability Analysis $ 10,000
Intake Hydraulic Modeling $ 3,000
Sewer Locating Services $ 20,000
Paving/Landscaping/Restoration | Restoring disturbed sites $ 12,000
Smith Realty . Easement Acquisition $1,500,000
Subconsultant Subtotal $1,885,421
Subtotal with 5% Markup $1,979,692
ODCs Supplies/Cad/Milage/Printing $ 45320
TOTAL ‘ $2,025,012

C:\My Documents\DATA\WP\Nancy Creek\Hbrodheim Ltr.012.Doc
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Orffinating Depaftment: Public Works Keith Brooks X 6382
Committee(s) of iew: City Utilities Council Deadline: August 31, 2001
Committee Meetiny Dates(s): September 11-12, 2001 Full Council Date: September 17, 2001
CAPTION

A RESOLUTION AUTHORIZING THE MAYOR OR HIS DESIGNEE TO APPROVE A NOTICE TO
PROCEED WITH JORDAN, JONES AND GOULDING, INC/ENGINEERING DESIGN
TECHNOLOGIES, INC., - JV FOR FC-6710-96D, ANNUAL CONTRACT FOR ARCHITECTURAL AND
ENGINEERING SERVICES TO PROVIDE ADDITIONAL ARCHITECTURAL AND ENGINEERING
DESIGN SERVICES FOR THE NANCY CREEK DEEP TUNNEL AND PUMPING STATION ON
BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED TWO
MILLION SIX. HUNDRED FIFTY-SIX THOUSAND THREE HUNDRED FIFTY-EIGHT DOLLARS
($2,656,358.00); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND,
ACCOUNT AND CENTER NUMBER: 2J26 524001 M24102429999.

BACKGROUND

TO PROVIDE ADDITIONAL ENGINEERING DESIGN SERVICES FOR THE NANCY CREEK DEEP
TUNNEL AND PUMPING STATION.

FINANCIAL IMPACT (ifany) § 2,656,358.00

Mayor's Staff Only

Received by Mayor's Office: Reviewed by:

(inyials) (date)
Submitted to Council:

(date)
Action by Committee: Approved Adversed Held Amended
Substitute Referred Other



